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managed by Brookhaven Science Associates 

for the U.S. Department of Energy  

 
date:  Friday, February 09, 2001  

to:  T. Sheridan and T. Kirk  

from:  D. I. Lowenstein 

subject: Update to Path for Booster Applications Facility Authorizatio

As per request by T. Sheridan, the plan for the path forward to authorize Coll
Department to commission and operate the Booster Applications Facility w
include three additional steps from the Accelerator Safety Subject Area: 
 
Step 18 – Deputy Director for Operations reviews and approves the Rou
Package. 
Step 19 – Deputy Director for Operations submits advance copies of the f
Safety Envelope to Brookhaven Area Office for approval. 
Step 25 - The Collider-Accelerator Department develops and incorporates 
Safety Issues Checklist and procedure into the work planning and control pro
 
The updated plan is attached. 
 

*      *      * 
 

Copy to: 
 
R. Karol 
P. Kelley 
E. Lessard 
A. McNerney 
P. Pile 
T. Roser 
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Milestone Date 
 

1. Collider-Accelerator Department defines path for 
authorization basis documents with Associate 
Laboratory Director for High Energy and Nuclear 
Physics, Deputy Director for Operations and 
Brookhaven Area Office concurrence  

February 15, 2001 

2. Collider-Accelerator Department develops Safety 
Assessment Document and Accelerator Safety 
Envelope for Booster Applications Facility.  The 
Collider-Accelerator Department Accelerator 
Systems Safety Review and Radiation Safety 
Committees review these documents. 

April 15, 2001 

3. Associate Laboratory Director for High Energy 
and Nuclear Physics or designee submits Safety 
Assessment Document/Accelerator Safety 
Envelope for accelerator facility or module to 
BNL Environment, Safety and Health Committee  

May 10, 2001 

4. BNL Environment, Safety and Health Committee 
reviews and recommends to Deputy Director for 
Operations approval of Safety Assessment 
Document and Accelerator Safety Envelope for 
Booster Applications Facility  

June 8, 2001 

5. Collider-Accelerator Department develops 
Commissioning Plan and provides change 
controlled Commissioning Package to Deputy 
Director for Operations 

April 1, 2002 

6. Deputy Director for Operations reviews and 
approves Commissioning Package and provides 
advance copies to Brookhaven Area Office  

April 15, 2002 

7. Collider-Accelerator Department declares 
readiness for commissioning Booster 
Applications Facility 

May 1, 2002 

8. Deputy Director for Operations appoints 
Accelerator Readiness Review Team, and invites 
DOE-Brookhaven Area Office to name a member 
to the Accelerator Readiness Review Team  

May 1, 2002 

9. Accelerator Readiness Review Team develops 
Commissioning-specific Plan of Action to guide 
the Accelerator Readiness Review Team  

May 15, 2002 

10. Accelerator Readiness Review Team conducts 
review and recommends approval for 
commissioning to Deputy Director for Operations  

July 1, 2002 

11. Deputy Director for Operations forwards 
Accelerator Readiness Review Team report and 
any revisions to the Commissioning Package to 
Brookhaven Area Office and requests approval 
for commissioning  

July 15, 2002 
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12. Brookhaven Area Office sends approval of 
Commissioning Package to Deputy Director for 
Operations; Deputy Director for Operations sends 
approval to Associate Laboratory Director for 
High Energy and Nuclear Physics and Collider-
Accelerator Department Chair 

August 1, 2002 

13. Collider-Accelerator Department begins 
commissioning within boundaries defined in the 
fully change controlled Commissioning Package  

October 1, 2002 

14. Collider-Accelerator Department develops final 
Safety Assessment Document and Accelerator 
Safety Envelope for operating accelerator facility 
incorporating appropriate information obtained 
during commissioning.  Due to the size and 
complexity of the Booster Applications Facility, 
no significant changes to the documents are 
expected. 

October 1, 2002 

15. Associate Laboratory Director for High Energy 
and Nuclear Physics or designee submits final 
Safety Assessment Document and Accelerator 
Safety Envelope to Laboratory Environment, 
Safety and Health Committee 

October 1, 2002 

16. Laboratory Environment, Safety and Health 
Committee reviews and recommends approval of 
Safety Assessment Document and Accelerator 
Safety Envelope for facility operations  

October 15, 2002 

17. Collider-Accelerator Department develops 
Routine Operations Plan and provides it and 
change controlled final versions of Safety 
Assessment Document and Accelerator Safety 
Envelope to Deputy Director for Operations 

October 15, 2002 

18. Deputy Director for Operations reviews and 
approves the Routine Operations Package. 

November 1, 2002 

19. Deputy Director for Operations submits advance 
copies of the final Accelerator Safety Envelope to 
Brookhaven Area Office for approval. 

November 1, 2002 

20. Collider-Accelerator Department Chair declares 
readiness for operations per Routine Operations 
Plan  

November 1, 2002 

21. Accelerator Readiness Review Team develops 
final Accelerator Readiness Review Team Plan of 
Action, conducts Accelerator Readiness Review 
Team per Plan of Action and recommends 
approval for routine operations to Deputy 
Director for Operations.  Since the Booster 
Applications Facility is a straightforward 
accelerator module, the ARR Team may simply 
verify that Operational Readiness Review items 
from the commissioning phase are complete, and 
verify the Safety Assessment Document and 
Accelerator Safety Envelope used during 
commissioning are sufficient for operations 

November 1, 2002 
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22. Deputy Director for Operations forwards change 
controlled final Safety Assessment Document, 
Accelerator Safety Envelope, and Accelerator 
Readiness Review Team report to Brookhaven 
Area Office and requests approval for operations  

November 15, 2002 

23. Brookhaven Area Office sends approval of final 
Accelerator Safety Envelope to Deputy Director 
for Operations 

December 1, 2002 

24. Collider-Accelerator Department makes 
appropriate Facility Use Agreement 
modifications  

December 15, 2002 

25. The Collider-Accelerator Department develops 
and incorporates an Unreviewed Safety Issues 
Checklist and procedure into work planning and 
control processes for BAF. 

December 24, 2002 

26. Deputy Director for Operations sends approval 
for routine operations to Associate Laboratory 
Director for High Energy and Nuclear Physics 
and Collider-Accelerator Department Chair  

January 1, 2003 

 


